SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:28PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 237 Const Calendar Day: 602 Date: 27-Jan-2014  Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 06-Mar-14 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 50 - 60
Precipitation Condition Cloudy

Working Day If no, explain:

Diary: Dispute
Tower Activities
01-27-14, Monday, Day Shift: 07:00 AM — 05:30 PM, Cloudy, 62/45 F .
Electro Slag Weld (ESW) - Weld Repair on Tower Base Transversal Indications.
* Arrived at Burma SAS office around 07:00 AM. Prepared paper work and went to field.

* At the field office, talked to QA-Simion Ramirez (METS) to find out the field status. Another QA (Joe
Adame) was inside the tower base, | did talked to him this afternoon.

* QC (SE), Bonifacio Daquinag (JR) and Bernie Docena were on duty today. Bernie left from field after
lunch.

* Welder Richard Garcia (Forman) was not here today.

* Welder Donald Plumb was not here this morning but came back to tower base after lunch. He performed
excavating on H / Face A area (Y = 6450 - 6800 and 6050 - 6200).

* Zachariah Macdonald was helping Paul to mobolize equipment, installing preheat pad and cleaning the
area this morning. He performed grinding on K / Face B area this afternoon.

* Paul Fambrini performed mobolization equipment, installing preheat pad and cleaning the area today.

* Guowu Chen performed grinding on D / Face B area and A / Face A (Y =500-1500) area through the
shift.

* Welder Randy Clayborn performed welding on T / Face B, and acted as Forman today.
* Welder Ernest Connorsk performed excavation and welding on W / Face B (Y - 2090 -2390) area today.

* QA (Joe) performed UT / MT on D / Face B (Y = 6100 - 6979) and N / Face A (Y = 8670 - 9070 & 2700 -
4900) area with QC (JR).

* See QA’s reports (Simion Ramirez and Joe Adame) for welder’s detailed activities.

* QC Bonifacio Daquinag (JR) worked 10 hours and Bernie Docena worked 4 hours today.

‘ 04-0120F4 Bid Item: 053 T-L01-DSE.053 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 237  Date: 27-Jan-2014  Monday
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM ERNEST CONNER 8.00 2.00 0.00  10.00 D
Ironworker JNM RANDY CLAYBORN 8.00 2.00 0.00  10.00 D
Ironworker JNM GUOWU CHEN 8.00 2.00 0.00  10.00 D
Ironworker JNM PAUL FAMBRINI 8.00 2.00 0.00  10.00 D
Ironworker JNM Zach MacDonald 8.00 2.00 0.00 10.00 []
Ironworker FOR RICHARD GARCIA 0.00 0.00 0.00 0.00 D
Safety Coordinator ~ OTH GREG ANDERSON 0.00 0.00 0.00 0.00 D
Operator JNM JUSTIN GARRETT 0.00 0.00 0.00 0.00 D
Welder APP Reggie Humphry 0.00 0.00 0.00 0.00 |:|
Ironworker JNM BRENDON CHAPMAN 0.00 0.00 0.00 0.00 D
Ironworker JNM MAN CHUN MA 0.00 0.00 0.00 0.00 D
Ironworker APP JOSE TORRES 0.00 0.00 0.00 0.00 []
Ironworker JNM CHRISTOPHER BOWLES 0.00 0.00 0.00 0.00 []
Ironworker JNM DONALD PLUMB 6.00 0.00 0.00 6.00 D
Ironworker JNM MICHAEL JIMENEZ 0.00 0.00 0.00 0.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

*E0020562 WELDING EQUIPMENT No

800 200 000 0.0 []
*E0030562 WELDING EQUIPMENT No

800 200 000 0.0 []
*E0010562 WELDING EQUIPMENT No

800 200 000 0.0 []
2292 WELDER, 600 AMP No

800 200 000 0.0 []
2293 WELDER, 600 AMP No

800 200 000 0.0 []

Attachment

Welding on H / Face A area Donald Plumb performed excavating with QA (Joe) on H /Face A area
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 237  Date: 27-Jan-2014  Monday

(N

§

Excavation / grinding on D5 / Face B area Excavation / grinding on D4 / Face B area
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